Site Name: 'Operational Period: '

| U.S. EPA Region 6

Task Order 62 CES Environmental Date: 11-19-2014 i
: Bivisio | DAILY WORK ORDER
Branch:  Federal Grisii: Response imergency and Rapid Response Service
WORK AUTHORIZED: '

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Start removal of water, oil, and sludge from the ASTs

Site Cerclis:# TXD 008950461  On-Scene Coordinator: ' ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA _ | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 11.19.2014 Time:1700 | Date: 11.19.2014  Time: 1700
PERSONNEL ON-SITE: QTY Used Unused ngg'_PMENT i QTy USED  Unused
Response Manager 1 1 D PI:k_—u;_J_'I'ruck_ = 2 ] 2
Foreman 1 1 _ i Generator 1 1
Health and Safety Manager 1 1 Trash Pumps 2 2
Truck Driver/Equip Oper 1 1 aiévwe ackhoe Multiple Gas Monitor 1 1
taborer 2 | 2 Frac Tank w Liner 1 1
4,000 PSI Pressure 1 1
- = - : - - WA lmabare
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager- | 1 1 Vacuum Truck Air Mover 1 1
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Back hoe 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 . 10
_ 10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (oroblem areas, general comments, summary )(Input for day's 1900-5Pons5)-
Crew started cl'eaning_thé Sd&fh"Aé?_cb'ﬁiéfﬁméhf ‘Water was removed 'by vacuum truck and transfer to FT 5180. The
oil material was discharged into FT 5086. ) _

B 25274 and VB 25341 were transported to Veolia ES Technical Solutions for incineration by Sprint Waste. Two
loads of Class 2 water were transported to EcoServe by Environmental Evolutions.

RM coordinated site activities with the Foreman. He completed the daily paperwork including manifest for waste
shipments. He discussed site progress and daily plans with the onsite OSC. He assisted the T&D Coordinator with
disposal options, schedule, and procurements. - _ _ S _
T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
[the WWT area. She worked with disposal vendors on waste approvals and continued to work with the OSC on waste

characterization. ) o _ _ _ _
L Date: : " Date: .

0SsC Time: RM ~ Time:830
W 11 /20710, o %w/ 11.202014

v D

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next bwo):
Continue removal of oily sludge from the South Containment. Transfer petroleum to FT 5086.

Two VB scheduled for pick up Sprint Transport-for Veolia ES Technical Soiuﬁons. _
wa loads écheduled from North OT 2 picked up by Environmental E\}olutfohé for disposal _at EcoS_erve_.

Five loads scheduled from North OT 3,6, TT 407, TT 408 and WMU 123 for disposal at Lone Star Ecology.
Continue to remove water from the North Pond to the sanitary sewer. [ '
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